


Process for Generating Concepts or Ideas for Recovery Funding



September 20 – October 6

October 7-12

Step 3: Review/Approve Initial List

Oct 13: CAG reviews and provides feedback to County Executive on compiled list

List made available for public feedback

October 13-20

Step 4: Solicit Input from Broader Public

3 Public ECStrong rECovery Meetings (Nov-Dec): County to review possible projects with the community

Early Nov – Early Dec

Step 5: Prioritize Non-Master Plan List

County to assess feasibility of and prioritize fundable, Non-Master Plan ideas

Dec '16-Feb '17

Step 6: Announce Non-Master Plan Priorities

Submit final list to County Executive to take into CIP funding deliberation for Non-Master Plan ideas

1st Quarter 2017

In Parallel to Steps 1-6: Key Studies and Analysis

Completion of the comprehensive Hydrology and Hydraulics Analysis, the Case Study, and the Stream Corridor Assessment, will all assist in determining the feasibility and impact of ideas, both in the Short Term (non-Master Plan) and Master Plan processes.

Sept '16-Feb '17

Step 7: Launch and Implement Master Plan Process

Master Plan process

Spring through Fall 2017

Spring-Fall '17