

Progress to Date – County Projects since July 30, 2016

Project Description	Status
READY Annual Stream Clean-up: conducted as a result of the 2015 Flood Work Group Report	Complete Fall 2016
Annual Stream Cleaning of Larger Debris: conducted as a result of the 2015 Flood Work Group Report	Complete Fall 2016
Stream Channel Wall Inspections: conducted as a result of the 2015 Flood Work Group Report	Complete
Brew Pub Stream Wall Reconstruction: conducted as a result of the Stream Channel Wall Inspections	Complete
Parking Lot E Repairs	Complete
Repair Erosion above Culvert: recommendation of the 2014 Tiber-Hudson Stream Corridor Assessment-Site 5	Complete
Comprehensive Hydrology and Hydraulic Study	Complete
Stream Channel Wall behind Hi Ho Silver	Complete
Tiber Park Culvert Debris Clean-up: recommendation of the 2017 Tiber-Hudson Stream Corridor Assessment- Site 1	Complete
Valley Mede Storm Drain System Mapping	Complete June 2017
Stream Wall at 84-inch Culvert in 8600 Block of Main St	Design Complete; Holding to coordinate with H and H Study recommendations
84-inch Culvert Enlargement 8600 Block of Main St	Design Complete; Holding to coordinate with H and H Study recommendations
Stream Channel Wall at 8659 Main St	Construction Underway Completion Anticipated Summer 2017
Comprehensive Floodproofing Study by US Army Corps of Engineers: conducted as a result of the 2015 Flood Work Group Report	In progress
Comprehensive Valley Mede H and H Study	In progress
Rebuild Stream Channel Wall behind Old Theatre	In progress; expected completion late July 2017
Stream Clearing on the north side of West Main St	Easements obtained; In progress
Valley Mede Stream Restoration Project	Design in progress; Construction to begin late summer 2017
Stream Wall between Parking Lots E and F: conducted as a result of Stream Channel Wall Inspections	Under Construction; expected completion MID JULY 2017
Upgrade of Storm Drains on Emory and Church Streets	Currently Performing Repairs
Upgrade of Storm Drains on Old Columbia Pike	Currently Performing Repairs
Reform Stream Channel at Tiber Park: recommendation of the 2014 Tiber-Hudson Stream Corridor Assessment- Site 1	Further evaluation needed in FY 18 through Master Plan Process
Replace Cinder Block Wall: recommendation of the 2014 Tiber-Hudson Stream Corridor Assessment- Site 4	Further evaluation needed in FY18
Replace Sandbag Wall: recommendation of the 2014 Tiber-Hudson Stream Corridor Assessment- Site 6	Further evaluation needed
Culvert Re-Design under Brew Pub: recommendation of the 2017 Tiber-Hudson Stream Corridor Assessment- Site 3	Further evaluation needed in FY 18 through Master Plan Process
Stream Restoration between Court House Drive and Fels Lane	Further evaluation needed in FY 18
George Howard Building Drainage Project	In design
Court House Drainage Project	In design

Confirmation of Ideas

Rebuilding

- » Parking (*structure, enforcement, shuttle, etc.*)
- » Sidewalks (*materials, crosswalks, etc.*)
- » Utilities (*underground lines, capacity, etc.*)
- » SWM/Retention
- » Floodproofing Buildings
- » Stream Channel Improvements (*channel access, maintenance, depth and width, etc.*)
- » Transit (*Regional connections, incentives, etc.*)
- » Streets (*traffic-calming, traffic patterns, etc.*)
- » Cleanliness
- » Public Amenities (*comforts, “placemaking”, etc.*)
- » Wayfinding/Signage (*parking, attractions, etc.*)
- » Public Restrooms

Preservation

- » Historically Appropriate Restoration and Rehabilitation (*design standards, maintain character and scale, etc.*)
- » Historic Preservation Education (*increased public awareness, staff/commission training, etc.*)
- » Building Maintenance
- » Historic Property Maintenance
- » Historic Property Database (*inventory, new designations, etc.*)
- » Funding

Economic Development

- » Business Preparedness
- » Public Access to Historic Sites (*operation hours, programming, staff expansion, etc.*)
- » Small Business Assistance (*BID, business services, business survey, etc.*)
- » Marketing Main Street (*Better promotion, destination restaurants, hotel, etc.*)
- » Arts and Entertainment District (*three districts, public art, programming, etc.*)
- » Development (*balanced, transition zone, mixed-use development, etc.*)

Environment

- » Native Planting
- » Adding and Improving Open Space (*waterfront access, Patapsco River Greenway, downtown green space connectivity, expand and protect green space, recreation facilities, etc.*)
- » Stormwater Management and Stream Restoration (*water quality, bank stabilization and restoration, expanded BMP facilities, green infrastructure, watershed plan, etc.*)
- » Environmental Education (*best practices for private property, County set standard, etc.*)

Other

- » Community Engagement
- » Public Safety and Health (*flood mitigation on County property, application of H&H study, monitoring, etc.*)
- » Regulatory Measures (*special protection zones, upstream development, etc.*)
- » Expansion of County Staff Resources
- » Flood Insurance
- » Residential Development
- » Seniors
- » Children and Education